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C A M P D R E S S E R & M c K E E I N C .
12770 Coit Road, S u i t e 800D a l l a s , T e x a s 75251214308-9000, Fax: 214960-2313

March 10,1994

Mr. Carlos Sanchez
United S t a t e s Environmental Protection Agency
Region 6 Headquarters
1445 Ross Avenue, 7th F l o o r
Dallas, Texa s 75202-2733
Subje c t : RSR Corporation Site, Dallas Housing Authority Site (Operable Unit 2)

Monthly Progress Report: Report No. 6
Dear Mr. Sanchez:
On behal f of Dal la s Housing Author i ty (DHA), Camp Dresser and McKee Inc.
(CDM) is pleased to provide EPA with a monthly progress report. Thi s is
required under the Adminis trat ive Order on Consent For Remedial
I n v e s t i g a t i o n / F e a s i b i l i t y S t u d y and Removal Actions, dated August 9, 1993, for
the Dallas Hous ing Authority (Operable Unit 2), at the RSR Corporat ion site in
Dalla s , Texas .
Thi s monthly progress report describes the actions taken during the previous
month (February), and work planned for this month, to comply with the
Consent Order.
In February, the f o l l o w i n g activities occurred:
1) The development of construction s p e c i f i c a t i o n s and p lans for the

demoli t ion of approx imat e ly 165 bui ld ings and removal of contaminated
soil were comple t ed and reviewed.

2) The Storm Water Pollution Prevention Plan (SWPPP) was completed.
3) DHA advertised for bids for the demolition and soil removal on

February 7, 1994.
4) Bids were received February 22, 1994. Bid evaluations were begun.
5) F i e l d sampl ing of a p p r o x i m a t e l y 165 bu i ld ings began.
6) The asbestos abatement contractor continued work.
7) Work commenced on the approved RI/FS Workplan.
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For the month of March, the f o l l o w i n g tasks are scheduled:
1) F i e l d s ampl ing of a p p r o x i m a t e l y 165 bu i ld ing s will be comple t ed.
2) It is planned to initiate soil sampl ing in George Loving Place and

comple te analysis of archived sample s to gather analytical da ta consistent
with EPA approva l .

3) The asbestos abatement contractor will continue work.
4) Work will continue on the RI/FS W o r k p l a n .
There are no problems or anticipated delays to report at this time. The pro j e c t
is progress ing and we look forward to continuing our work with you toward
remediation of the DHA site. We sincerely apprec ia t e your cooperation If you
have any questions regarding this monthly progress report, please call me in the
Dallas o f f i c e at (214) 308-9000.
R e s p e c t f u l l y Yours,
CAMP D R E S S E R & McKEE INC.

Chuck McLendon, P.E.
c: Lori H e n d e r s o n / D a l l a s Housing Authori ty

T i m L o t t / D a l l a s Hous ing Authori ty
Joe W e r n e r / H a y n e s & Boone
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